DOEACC Centre Sirnagar/Jammu

	1.
	Name of the Project


	Skill Enhancement for Employment in ITES-BPO space

	2.
	Duration of the Project and date of commencement


	3 years (February 2005 to January 2008)

	3.
	Outlay of the Project


	Rs. 2.88 Crore

	3A
	DIT Contribution 


	Rs. 2.16 Crore

	3B
	DOEACC Contribution

( Fee received from students)
	Rs. 0.72 Crore



	4.
	Fund received during the year 2005-06


	Rs. 0.72 Crore

	5.
	Headwise Financial break-up of Outlay


	 Not applicable

	6.
	Objective of the Project


	To set-up ITES/BPO training facilities in Srinagar/Jammu to train professionals for ITES/BPO industry.

	7.
	Activity-wise Project schedule


	Annexure-A

	8.*
	Progress viz-a-viz objectives / Activities

(Activity-wise)


	Annexure-B


* Activity-wise Progress w.r.t. Schedule, Delay as per schedule, completion certificate and Reasons thereof. 
Annexure-A

Activity-wise Project schedule:

	Release No.
	Year
	Pre-condition/stage of implementation
	Documentation to be supplied by implementing agency
	Amount to be released

	1. 
	2004-05
	Issue of Administrative approval/release of 1st installment for training of 800 students.
	-
	Rs. 72.0 lacs

	2
	2005-06
	After training of 800 students
	Utilization Certificate, Status of implementation
	Rs. 72.0 lacs

	3
	2006-07
	After training of a total of 1600 students
	Utilization Certificate, Status of implementation
	Rs. 72.0 lacs

	4
	2007-08
	Training of final batch of 800 students totaling 2400 students
	-
	-


Annexure-B

Progress viz-a-viz objectives / Activities (Activity-wise):

	Cumulative Annual Targets / Status for (Undergoing / Undergone)

	Year
	Target (No. of candidates to be trained)
	Accomplishment 
	Placements 

	2005-06
	800
	754
	129

	2006-07 (upto 31st October-06)
	800
	511
	72

	Total 
	1600
	1265
	201
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