DOEACC Centre, Kolkata

	1. 
	Name of the Project
	Development of Interactive Material on Introduction to Animation & Multimedia

	2. 
	Duration of the Project 
	Initially One Year, extended by 4 months on 21/11/2006

	3. 
	Outlay of the Project
	Rs.20.79 Lakh, sanctioned on 27/01/2006

	3A
	DIT Contribution
	Rs.17.99 Lakh

	3B
	DOEACC Contribution
	Rs.2.80 Lakh

	4. 
	Fund Received during the year 2005 – 06
	Rs.12.00 Lakh

	5. 
	Head wise Financial break-up of Outlay
	Capital Equipment – Rs.10.67 Lakh

Consumables        – Rs.0.30 Lakh

Staff Salary           – Rs.6.60 Lakh
	Travel & Training – Rs.2.00 Lakh

Contingencies     – Rs.0.20 Lakh

Overhead            – Rs.1.00 Lakh

	6. 
	Objective of the Project
	To develop interactive digital multimedia content on “Introduction to Animation & Multimedia” in response to the rapidly growing demand for utilization of self-paced learning material on AMT.

	7. 
	Activity-wise Project Schedule
	Annexure A as on 31/12/2006

	8. 
	Progress viz-a-viz Objectives / Activities
	


DOEACC Centre, Kolkata

	1. 
	Name of the Project
	Training of Teachers in e-Learning

	2. 
	Duration of the Project 
	Initially 18 Months on 14/03/2004, extended by 6 months on 15/07/2005

	3. 
	Outlay of the Project
	50% of 127.48 Lakh = Rs.63.74 Lakh

	3A
	DIT Contribution
	50% of Rs.86.08 Lakh = Rs.43.04 Lakh

	3B
	DOEACC, Kolkata’s Contribution
	Rs.20.70 Lakh

	4. 
	Fund Received during the year 2005 – 06
	Rs.13.04 Lakh

	5. 
	Head wise Financial break-up of Outlay
	Capital Equipment – Rs.20.53 Lakh

Consumables        – Rs.2.65 Lakh

Staff Salary           – Rs.24.51 Lakh
	Travel & Training – Rs.1.33 Lakh

Contingencies     – Rs.1.60 Lakh

Overhead            – Rs.12.83 Lakh

Others                 – Rs.0.60 Lakh 

	6. 
	Objective of the Project
	To introduce fundamentals of e-Learning, Hardware & Software and train teachers for implementing e-Learning for the better educational methodologies.

	7. 
	Activity-wise Project Schedule
	Completed on 31/03/2006

	8. 
	Progress viz-a-viz Objectives / Activities
	


The Project jointly executed with DOEACC Centre, Aurangabad.

DOEACC Centre, Kolkata

Activity-wise Progress Made 

(As on 31/12/2006)

	Sl. No.
	Activities
	1st Quarter
	2nd Quarter
	3rd Quarter
	4th Quarter
	Remarks

	
	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	1.
	Finalization of Specification
	*
	
	
	
	
	
	
	
	
	
	
	
	Completed 

	2.
	S/W & H/W Procurement & Installation
	
	*
	*
	
	
	
	
	
	
	
	
	
	Completed

	3.
	Training
	
	*
	*
	*
	
	
	
	
	
	
	
	
	About 60% Completed

	4.
	Resource Mob. & Storyboard 
	
	
	
	*
	*
	*
	
	
	
	
	
	
	In Process

	5.
	Content Integration
	
	
	
	
	*
	*
	*
	*
	*
	*
	
	
	In Process

	6.
	Mastering
	
	
	
	
	
	
	
	
	
	
	*
	*
	On Target


