
DOEACC Centre Kohima

	1.
	Name of the Project


	ITES-BPO Programme (Customer Support)

	2.
	Duration of the Project and date of commencement


	One Year (Nov’ 2004 to Oct’ 2005)

	3.
	Outlay of the Project


	Rs. 12.00 lakhs

	3A
	DONER Contribution 


	Rs. 9.00 lakhs (@ Rs. 9000/- per student)

	3B
	DOEACC Contribution

( Fee received from students)
	Rs. 3.00 lakhs (@ Rs. 3000/- per student)



	4.
	Fund received during the year 2004-05


	Rs. 12.00 lakhs

	5.
	Headwise Financial break-up of Outlay


	 Not applicable

	6.
	Objective of the Project


	To set-up ITES/BPO training facilities in Kohima to train students for ITES/BPO industry.

	7.
	Activity-wise Project schedule


	--

	8.*
	Progress viz-a-viz objectives / Activities

(Activity-wise)


	--


* Activity-wise Progress w.r.t. Schedule, Delay as per schedule, completion certificate and Reasons thereof. 
	1.
	Name of the Project


	ITES-BPO Programme (Customer Support)

	2.
	Duration of the Project and date of commencement


	One Year (Oct’ 2006 to Sept’ 2007)

	3.
	Outlay of the Project


	Rs. 12.00 lakhs

	3A
	DONER Contribution 


	Rs. 9.00 lakhs (@ Rs. 9000/- per student)

	3B
	DOEACC Contribution

( Fee received from students)
	Rs. 3.00 lakhs (@ Rs. 3000/- per student)



	4.
	Fund received during the year 2006-07


	Rs. 12.00 lakhs

	5.
	Headwise Financial break-up of Outlay


	 Not applicable

	6.
	Objective of the Project


	To set-up ITES/BPO training facilities in Kohima to train students for ITES/BPO industry.

	7.
	Activity-wise Project schedule


	--

	8.*
	Progress viz-a-viz objectives / Activities

(Activity-wise)


	--


* Activity-wise Progress w.r.t. Schedule, Delay as per schedule, completion certificate and Reasons thereof. 
	DOEACC CENTRE (RIELIT, KOHIMA)
	

	Management Information System - Physical Performance for the Month of December, 2006
	

	MIS-
	Sponsored Projects
	
	
	
	
	
	
	
	MIS No.
	………….
	
	

	
	
	
	
	
	
	
	
	
	Diary No.
	………….
	
	

	 
	 
	 
	 
	Obective of the Project
	Duration of the Project
	Progress Made
	 
	 
	

	S. No.
	Name of the Project
	Sanction No. and Date
	Total Outlay (Rs.in Lakh)
	Physical
	Financial
	Govt. Contribution
	Society's Contribution
	Physical
	Financial
	Outcome of the Project
	Remarks
	

	1
	ITES-BPO Training Programme Grant-in-Aid received from DONER
	DOEACC/ITES/KOHIMA/2004-05, Dated 5/10/2006
	Rs. 9.00
	To train trainees on Call Centre
	Rs. 9.00
	Rs. 9.00
	 
	Admission going on
	 
	 
	 
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	MIS-
	Own Projects
	
	
	
	
	
	
	MIS No.
	
	………….
	
	

	
	
	
	
	
	
	
	
	Diary No.
	
	………….
	
	

	 
	 
	 
	 
	Obective of the Project
	Duration of the Project
	Progress Made
	 
	 
	

	S. No.
	Name of the Project
	Sanction No. and Date
	Total Outlay (Rs.in Lakh)
	Physical
	Financial
	Govt. Contribution
	Society's Contribution
	Physical
	Financial
	Outcome of the Project
	Remarks
	

	1
	Long Term Courses- DOEACC 'O' & 'A' Level courses
	 
	 
	to create skilled manpower in the area of Coputer Sc. & IT
	 
	 
	 
	Undergoing training with 29 students
	1.27
	Trained 45 students
	outcome w.e.f. 1.4.06 to 31.12.06
	

	2
	Short Term Courses 
	 
	 
	
	 
	 
	 
	Undergoing training with 54 students
	3.08
	Trained 147 students
	outcome w.e.f. 1.4.06 to 31.12.06
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	MIS-
	Plan Projects
	
	
	
	
	
	
	
	
	MIS No.
	
	………..

	
	
	
	
	
	
	
	
	
	
	Diary No.
	
	………..

	 
	 
	 
	Obective of the Project
	 
	Duration of the Project
	Progress Made
	 
	 

	S. No.
	Name of the Project
	Sanction No. and Date
	Physical
	Financial
	Total Outlay (Rs. in Lakh)
	Upto the Previous month/yr
	During the Month/  Year
	Cumulative upto the month
	Physical
	Financial
	Outcome of the Project
	Remarks

	1
	Setting up of RIELIT in Kohima
	DOEACC/KOHIMA/2004-05 Part File, Dated 20/10/2006
	Construction of buildings at RIELIT's permanent site at Mereima, Kohima
	Rs. 120.00
	Rs. 120.00
	 
	 
	 
	 
	_
	under process
	 


	DOEACC CENTRE (RIELIT, KOHIMA)
	

	Management Information System - Physical Performance for the Month of January, 2007
	

	MIS-
	Sponsored Projects
	
	
	
	
	
	
	
	MIS No.
	………….
	
	

	
	
	
	
	
	
	
	
	
	Diary No.
	………….
	
	

	 
	 
	 
	 
	Obective of the Project
	Duration of the Project
	Progress Made
	 
	 
	

	S. No.
	Name of the Project
	Sanction No. and Date
	Total Outlay (Rs.in Lakh)
	Physical
	Financial
	Govt. Contribution
	Society's Contribution
	Physical
	Financial
	Outcome of the Project
	Remarks
	

	1
	ITES-BPO Training Programme Grant-in-Aid received from DONER
	DOEACC/ITES/KOHIMA/2004-05, Dated 5/10/2006
	Rs. 9.00
	To train trainees on Call Centre
	Rs. 9.00
	Rs. 9.00
	_
	Admission going on
	 
	 
	 
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	MIS-
	Own Projects
	
	
	
	
	
	
	MIS No.
	
	………….
	
	

	
	
	
	
	
	
	
	
	Diary No.
	
	………….
	
	

	 
	 
	 
	 
	Obective of the Project
	Duration of the Project
	Progress Made
	 
	 
	

	S. No.
	Name of the Project
	Sanction No. and Date
	Total Outlay (Rs.in Lakh)
	Physical
	Financial
	Govt. Contribution
	Society's Contribution
	Physical
	Financial
	Outcome of the Project
	Remarks
	

	1
	Long Term Courses- DOEACC 'O' & 'A' Level courses
	 
	 
	to create skilled manpower in the area of Coputer Sc. & IT
	 
	 
	 
	Undergoing training with 41 students
	1.60
	Trained 45 students
	outcome w.e.f. 1.4.06 to 31.1.07
	

	2
	Short Term Courses 
	 
	 
	
	 
	 
	 
	Training undergoing with 25 students
	3.15
	Trained 170 students
	outcome w.e.f. 1.4.06 to 31.1.07
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	MIS-
	Plan Projects
	
	
	
	
	
	
	
	
	MIS No.
	
	………..

	
	
	
	
	
	
	
	
	
	
	Diary No.
	
	………..

	 
	 
	 
	Obective of the Project
	 
	Duration of the Project
	Progress Made
	 
	 

	S. No.
	Name of the Project
	Sanction No. and Date
	Physical
	Financial
	Total Outlay (Rs. in Lakh)
	Upto the Previous month/yr
	During the Month/  Year
	Cumulative upto the month
	Physical
	Financial
	Outcome of the Project
	Remarks

	1
	Setting up of RIELIT in Kohima
	DOEACC/KOHIMA/2004-05 Part File, Dated 20/10/2006
	Construction of buildings at RIELIT's permanent site at Mereima, Kohima
	Rs. 120.00
	Rs. 120.00
	 
	 
	 
	 
	 
	Preparation of conceptual plan, drawings, site survey etc under process. 
	 

	
	
	DOEACC/KOHIMA/2006-07, Dated 10/1/2007
	
	Rs. 244.00
	Rs. 244.00
	
	
	
	
	
	
	


	PROFORMA FOR REPORTING THE PROGRESS OF THE PROJECTS SANCTIONED BY THE MINISTRY OF DEVELOPMENT OF 
	

	NORTH EASTERN REGION UNDER THE PLAN SCHEMES OF CAPACITY BUILDING & TRAINING & ADVOCACY AND PUBLICITY.
	

	
	
	
	
	
	
	
	
	
	

	1
	Name of the Organization
	DOEACC Centre- RIELIT, Kohima

	2
	Name of the project
	Call Centre Agent's Training programme

	3
	Objective of the project
	To prepare candidates for employment in International call centres in India
	 
	 
	 
	 
	 
	 

	4
	Sanction Number
	 

	5
	Amount released by M/o DONER                     (Year & Date)
	1) Rs. 4.93 lakh during 2004-05

	
	
	2) Rs. 4.07 lakh during 2005-06

	
	
	3) Rs. 9.00 lakh during 2006-07

	6
	Amount released by other Ministries/Deptts. Of GOI or other organization as a part funding of the project
	NIL

	S.No
	Amount released by M/o DONER                     (Year & Date)
	Sanction No. & Date
	Achievements
	Remarks/Special feature to be reported

	
	
	
	1st Review
	2nd Review
	3rd Review
	

	
	
	
	Physical
	Financial
	Physical
	Financial
	Physical
	Financial
	

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	Rs. 4.93 lacs
	1) DOEACC/ITES/Kohima/2004-05/562, dt. 10/9/2004
	20
	 
	49
	 
	20
	 
	Trained 89 candidates out of 100 to be trained

	2
	Rs. 4.07 lacs
	2) DOEACC/CCU/BK/02/04, dt. 30/6/2005
	
	
	
	
	
	
	

	3
	Rs. 9.00 lacs
	3) DOEACC/ITES/KOHIMA/2004-05, dt. 5/10/2006
	 
	 
	 
	 
	 
	 
	Admission going on


